
Dry Creek Environmental Permit Procurement and Implementation Plan 
 
This document provides a list of environmental permits required for implementation of the Dry 
Creek Debris Removal project and describes the permit procurement and implementation 
requirements. 
 

 
Agency 

 
Environmental 

Permit 

Need  
for  

Permit 

Permit 
Application 

Procurement 
Requirements 

 
Timeframe 

 
Implementation

Federal      
Army  
Corps  

of  
Engineers 

 
Clean Water Act 

Section 404 
Permit 

Construction in 
waters of  

the U.S. or 
wetlands 

1.) Conduct 
wetland 
delineation;  
2.) Prepare Corps 
application; and 3.) 
Submit to Corps 

 
 

3-4 months 

 
Comply with 

permit conditions 

 
 

U.S. Fish  
and  

Wildlife 
Service 

 
 

Section 7 
Consultation / 

Biological 
Opinion 

 
Direct/Indirect 

effects to 
potential 

habitat for 
endangered 

species habitat 

 
Prepare Biological 
Assessment; and 
Request Army 

Corps of Engineers 
initiate Section 7 

Consultation 

 
 
 

3-4 months 

Comply with 
permit conditions 

and implement 
best management 
practices during 

construction. 

 
 

National 
Marine 

Fisheries 
Service 

 
 

Section 7 
Consultation / 

Biological 
Opinion 

Direct/Indirect 
effects to 
potential 

habitat for 
endangered 
fish species 

including Fall 
Run Salmon 

and Steelhead 

Prepare Essential 
Fish Habitat 

Assessment; and 
Request Army 

Corps of Engineers 
initiate Section 7 

Consultation 

 
 
 

3-4 months 

 
Comply with 

permit conditions 
and implement 

best management 
practices during 

construction. 

State      
California 

Department 
of Fish and 

Game 

Streambed 
Alteration 
Agreement 

(Section 1601) 

Construction 
work in or on 
streambanks  

Prepare and submit 
notification for 

streambed 
alteration 
agreement 

 
 

60 days  

Comply with 
permit conditions 

and notify 
contractor  

Regional 
Water 

Quality 
Control 
Board 

Section 401 
Water  

Quality 
Certification 

Construction in 
waters of the 

U.S. or 
wetlands 

Prepare and 
submit application 
for water  quality 

certification 

  
 

60 days 

Comply with 
permit conditions 

and implement 
Best Management 

Practices 
Local      
Sacramento 

County 
Tree Permit Removal of 

Oak Trees  
Prepare and submit 
tree mitigation plan 

30 days Implement 
Mitigation 

 



Hayer Dam Environmental Permit Procurement and Implementation Plan 
 
This document provides a list of environmental permits required for implementation of the Hayer 
Dam modification project and describes the permit procurement and implementation 
requirements. 
 

 
Agency 

Environmental 
Permit 

Need  
for  

Permit 

Permit 
Application 

Procurement 
Requirements 

 
Timeframe 

 
Implementation

Federal      
Army  
Corps  

of  
Engineers 

Clean Water Act 
Section 404 

Permit 

Construction in 
waters of  

the U.S. or 
wetlands 

1.) Conduct 
wetland 
delineation;  
2.) Prepare Corps 
application; and 3.) 
Submit to Corps 

 
 

3-4 months 

 
Comply with 

permit conditions 

 
 

U.S. Fish  
and  

Wildlife 
Service 

 
 

Section 7 
Consultation / 

Biological 
Opinion 

 
Direct/Indirect 

effects to 
potential 

habitat for 
endangered 

species habitat 

 
Prepare Biological 
Assessment; and 
Request Army 

Corps of Engineers 
initiate Section 7 

Consultation 

 
 
 

3-4 months 

Comply with 
permit conditions 

and implement 
best management 
practices during 

construction. 

 
 

National 
Marine 

Fisheries 
Service 

 
 

Section 7 
Consultation / 

Biological 
Opinion 

Direct/Indirect 
effects to 
potential 

habitat for 
endangered 
fish species 

including Fall 
Run Salmon 

and Steelhead 

Prepare Essential 
Fish Habitat 

Assessment; and 
Request Army 

Corps of Engineers 
initiate Section 7 

Consultation 

 
 
 

3-4 months 

 
Comply with 

permit conditions 
and implement 

best management 
practices during 

construction. 

State      
California 

Department 
of Fish and 

Game 

Streambed 
Alteration 
Agreement 

(Section 1601) 

Construction 
work in or on 
streambanks  

Prepare and submit 
notification for 

streambed 
alteration 
agreement 

 
 

60 days  

Comply with 
permit conditions 

and notify 
contractor  

Regional 
Water 

Quality 
Control 
Board 

Section 401 
Water  

Quality 
Certification 

Construction in 
waters of the 

U.S. or 
wetlands 

Prepare and 
submit application 
for water  quality 

certification 

  
 

60 days 

Comply with 
permit conditions 

and implement 
Best Management 

Practices 
Local      
Sacramento 

County 
Tree Permit Removal of 

Oak Trees 
Prepare and submit 
tree mitigation plan 

30 days Implement 
Mitigation 

 



Miners Ravine Off Channel Detention Basin Environmental Permit Procurement and 
Implementation Plan 
 
This document provides a list of environmental permits required for implementation of the 
Miners Ravine Off-Channel Detention Basin project and describes the permit procurement and 
implementation requirements. 
 

 
Agency 

 
Environmental 

Permit 

Need  
for  

Permit 

Permit 
Application 

Procurement 
Requirements 

 
Timeframe 

 
Implementation

Federal      
Army  
Corps  

of  
Engineers 

 
Clean Water Act 

Section 404 
Permit 

Construction in 
waters of  

the U.S. or 
wetlands 

1.) Conduct 
wetland 
delineation;  
2.) Prepare Corps 
application; and 3.) 
Submit to Corps 

 
 

3-4 months 

 
Comply with 

permit conditions 

 
 

U.S. Fish  
and  

Wildlife 
Service 

 
 

Section 7 
Consultation / 

Biological 
Opinion 

Direct/Indirect 
effects to 
potential 

habitat for 
endangered 

species habitat 

Prepare Biological 
Assessment; and 
Request Army 

Corps of Engineers 
initiate Section 7 

Consultation 

 
 
 

3-4 months 

Comply with 
permit conditions 

and implement 
best management 
practices during 

construction. 
 
 

National 
Marine 

Fisheries 
Service 

 
 

Section 7 
Consultation / 

Biological 
Opinion 

Direct/Indirect 
effects to 
potential 

habitat for 
endangered 
fish species 

including Fall 
Run Salmon 

and Steelhead 

Prepare Essential 
Fish Habitat 

Assessment; and 
Request Army 

Corps of Engineers 
initiate Section 7 

Consultation 

 
 
 

3-4 months 

 
Comply with 

permit conditions 
and implement 

best management 
practices during 

construction. 

State      
California 

Department 
of Fish and 

Game 

Streambed 
Alteration 
Agreement 

(Section 1601) 

Construction 
work in or on 
streambanks  

Prepare and submit 
notification for 

streambed 
alteration 
agreement 

 
 

60 days  

Comply with 
permit conditions 

and notify 
contractor  

Regional 
Water 

Quality 
Control 
Board 

Section 401 
Water  

Quality 
Certification 

Construction in 
waters of the 

U.S. or 
wetlands 

Prepare and 
submit application 
for water  quality 

certification 

  
 

60 days 

Comply with 
permit conditions 

and implement 
best management 

practices 
Reclamation 

Board 
Floodplain 

Encroachment 
Permit 

Construction in 
the floodplain 

of Miners 
Ravine 

Conduct HEC 
Analysis and 

Prepare application 
for permit 

 
90 days 

 
Comply with 

permit conditions 

Local      
City of 

Roseville 
Tree Permit Removal of 

oak trees  
Prepare and submit 
tree mitigation plan 

30 days Implement 
mitigation 

City of 
Roseville 

Flood 
Encroachment 

Permit 

Work in the 
area designated 

floodway 

Prepare and submit 
HEC analysis and 
permit application 

 
60 days 

Implement  
permit  

conditions 
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